g COLORADO
' w Department of Transportation

Statewide Bridge and Tunnel Enterprise

MEMORANDUM
TO: THE BRIDGE AND TUNNEL ENTERPRISE BOARD OF DIRECTORS
FROM: JERAD ESQUIBEL, DIRECTOR OF PROJECT SUPPORT
DATE: FEBRUARY 17, 2022

SUBJECT: BRIDGE AND TUNNEL ENTERPRISE Q2 FY2022 QUARTERLY REPORT

Purpose
The Bridge & Tunnel Enterprise (BTE) staff has prepared this quarterly program report to provide the BTE Board of

Directors an update of recent program activities. Summarized below are the elements contained in the report. The report
is also available in its entirety at: https://www.codot.gov/programs/BridgeEnterprise/QuarterlyReports/FY2022-

quarterly-reports.

Action
This report is for informational purposes only; no action is requested from the Board.

Background
SB21-260 and the Creation of the Statewide Bridge and Tunnel Enterprise

During the quarter, staff continued to develop the internal process and controls required to successfully leverage the new
sustainable revenue sources provided by SB21-260 to improve the condition of bridge and tunnel assets statewide. The
Bridge and Tunnel Impact Fee and the Bridge and Tunnel Retail Delivery Fee are expected to start producing revenue
for the program in early FY23. It is estimated that the new fees will bring approximately $522M of additional revenue
into the program over the 10-year phase in period.

BTE will utilize the additional revenue to support the delivery of the CDOT 10-year Strategic Project Pipeline (CDOT
10-year Plan) by advancing funding to address critical bridges and tunnels identified in the plan with the goals of
increasing the safety, efficiency, and reliability of Colorado’s transportation network.

Eisenhower-Johnson Memorial Tunnels

The total cost of the projects needed to address current existing maintenance and repair backlog at EJMT is estimated

at $150M. The passage of SB21-260 reduced the unfunded backlog of projects down to $100M by providing dedicated
funds intended to accelerate the highest priority EIMT projects through a $50M one-time allocation. BTE’s anticipated
new revenue from the Bridge and Tunnel Impact Fee and the Retail Delivery Fee authorized by SB21-260 is currently
being explored as a viable option to provide the additional funding needed to deliver the unfunded CDOT 10-year Plan
commitments.

Program Progress

In Q2 FY2022, BTE Staff continued to make progress addressing the state’s “Poor” bridge population. During this period,
design funding was increased for two structures and construction funding was established for six structures, including four
structures in the Region 1 Bridge Deck Safety and Preservation Program. One structure completed construction.

A funding increase was approved for the design phase of the structures below.

Structure ID | Region County Facility Carried over Featured Intersection Phase Budget
F-12-AS/AT 3 Eagle 1-70 ML EBND & WBND over Polk Creek Design $2,024,400
Funding was approved to initiate the construction phase for six structures as itemized below.
Structure ID | Region County Facility Carried over Featured Intersection Phase Budget
E-16-HE/HF 1 Jefferson | 1-70 ML EBND & WBND over West 32" Ave Const. $15,644,500
E-17-GV/GW 1 Adams 1-76 ML EBND & WBND over York Street Const. $13,311,000
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D-03-A 3 Rio Blanco SH 64 ML over White River Const. $8.858.400
D-04-G 3 Rio Blanco SH 64 ML over Strawberry Creek Const. T
Construction was completed for one structure.
Old Structure ID | New Structure ID | Region County Facility Carried over Featured Intersection
H-19-C 024G331948BL 2 El Paso US 24 ML over Draw

Bridge Prioritization Plan Update

BTE staff completed the bi-annual update of the (Bridge) Prioritization Plan in August 2021 based on the updated “poor”
bridge list released by CDOT Staff Bridge. This information was advanced to the Q4 FY2021 report for expedited
distribution. Pursuant to this update, nine structures became BTE eligible and are itemized below.

Structure ID Region County Facility Carried over Featured Intersection
E-17-HC 1 Adams Dahlia Street over [-76 ML
F-18-AR 1 Arapahoe 1-70 ML WBND over County Roads 26N, 105
F-18-AS 1 Arapahoe 1-70 ML EBND over County Roads 26N, 105
F-18-AT 1 Arapahoe 1-70 ML WBND over County Roads 28N, 113
F-18-AV 1 Arapahoe 1-70 ML EBND over County Roads 28N, 113
F-19-AL 1 Arapahoe 1-70 ML WBND over County Roads 31N, 125
F-19-AM 1 Arapahoe 1-70 ML EBND over County Roads 31N, 125

D-11-N 3 Grand SH 9 ML over UPRR

H-07-F 3 Pitkins SH 133 ML over Crystal River

B-27-A 4 Phillips US 6 ML over Frenchman Creek
D-15-AZ 4 Boulder US 36 ML EBND over US 36 Spur/Baseline Rd

Active Project Portfolio

The BTE program continues to deliver near historic levels with a robust active project portfolio consisting of 31 bridge
projects that will rehabilitate or replace 69 BTE eligible structures and address approximately half a million square feet
of eligible poor-rated bridge deck area statewide.

Program Schedule Update
The overall monthly program Schedule Performance Index (SPI) for Q2 FY2022 remained constant at 1.00, primarily

due to the performance of completed projects. An active project SPI above 0.90 generally indicates that projects are being
executed efficiently. This key performance indicator is used by program staff to monitor projects that have the potential
to fall behind their baseline schedule. The overall and active SPI for the BTE program is well above the program goal of
0.90.

Month Overall SPI Active SPI
October 1.00 0.97
November 1.00 0.97
December 1.00 0.96

Budget and Encumbrance Balances
BTE staff continues to coordinate with Region staff to de-budget projects that are substantially complete in accordance

with the SB 16-122. Since September 30, 2021, the budget and encumbrance balances have decreased by $52,503.

Program Financial Information

Actual FASTER revenues as of the close of Q2 FY2022 were $56.8M, which is $0.7M above the FY2022 historical
rate of revenue collection at Q2 based on a revenue budget of $110.0M. The revenue budget was based on the February
2021 revenue forecast.

Attachments
Attachment A: Q2 FY2022 Quarterly Report

2829 W. Howard Place Denver, CO 80204-2305 P 303.757.9011 www.codot.gov





























































The total program financial performance graph (Figure D) depicts actual expenditures and encumbrances against
projected expenditures, inception to date (ITD). Projected expenditures are forecast at $1,286M on December 31,
2021, an increase of $72M since September 30, 2021. Actual LTD expenditures as of December 31, 2021 are $1,313M
as compared to $1,212M on September 30, 2021, an increase of $101M or 8.3%. This primarily due to the Central 70
Milestone Payments 2B, 4A and 4B. The current encumbrance balance is $137M, an increase of $52M since September
30, 2021, primarily due to projects that have been awarded.

Figure D. Total Program Financial Performance
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APPENDIX A: BRIDGE PRIORITIZATION PLAN

& @ COLORADO Statewide Bridge & Tunnel Enterprise Bocod [petter leest

Department of Transportation . L. .
Statewide Bridge and Tunnel Enerprise - BFidge Prioritization Plan February 2022

Original . s . . Prioritization Readiness Re§oufc.e

Status Bridge Number Region Facility Carried over Featured Intersection Color Code Color Code é\;la;Lag::Z
In Design D-04-G 3 SH 64 ML over STRAWBERRY CREEK
In Design D-03-A 3 SH 64 ML over WHITE RIVER
In Design P-12-A 5 US 285 ML over CONEJOS RIVER OVERFLOW
In Design D-24-0 4 US 34 ML over DRAW
In Design D-28-D 4 US 34 ML over REPUBLICAN RIVER
In Design C-22-K 4 US 6 ML over UPRR, PLATTE, BEAVER CANAL
In Design D-25-E 4 SH 61 ML over SURVEYOR CREEK
In Design F-12-AS 3 | 70 ML EBND over POLK CREEK
In Design F-15-BM 1 RAMP TO US 6 ML over CLEAR CREEK
In Design F-12-AT 3 | 70 ML WBND over POLK CREEK
In Design F-16-0 1 US 6 ML over SH 121 ML
In Design E-16-EO 1 SPEER BLVD SBND over | 25 M|
In Design E-16-FZ 1 | 70 ML over HARLAN ST
In Design A-27-A 4 US 385 ML over
In Design B-27-F 4 US 6 ML ovel
Remaining B-27-A 4 US 6 ML over FRENCH
Remaining F-20-C 1 1 70 SERVICE RD over RATTLESNA SR
Remaining E-16-JJ 1 RAMI EBND over | 70 ML
Remaining E-17-IE 1 1270 ML EB| PLATTE RIVE|
In Design E-16-GY 1 170 ML oV
Remaining E-17-IF 1 1 270 ML WBND over RD, BU
Remaining G-17-AC 1 CR107 (Li ) O ML
In Design K-18-L 2 50 ML over CREEK
Remaining E-17-AT 1 SH 6 ML over CREEK
Remaining F-20-BA 1 EBND over US NTAGE RD
Remaining F-20-BB 1 FRONTAGE RD
Remaining E-16-JL |1 70 ML WBND over SH 72 ML
Remaining F-16-HK 0 ML WBND over WEST 20th AVE
Remaining C-22., 4 | ND over BNSF RR, BEAVER CREEK
In Design E-16-G 1 0 ML WBND over SH 391 ML
Remaining E-17-1D 1 1270 ML WBND over SOUTH PLATTE RIVER
Remaining C-22-BG 1 76 ML EBND over US 34 SPUR
Remaining F-11-AP 1 70 ML WBND over TIMBER CREEK
Remaining F-15-D 1 | 70 FRONTAGE RD over CLEAR CREEK SR
Remaining E-17-H 1 1270 ML WBND over SH 265 ML, UP RR, BNSF RR
Remaining F-16-HI 1 1 70 ML WBND over US 40 ML
Remaining F-17-AA 1 SH 177 ML over LITTLE DRY CREEK
Remaining L-20-C 2 US 50 ML over FARMERS OXFORD DITCH
Remaining E-17-EP 1 SH 6 DITCH RIDER RD over BURLINGTON CANAL SR
Remaining B-18-1 4 SH 14 ML over EATON DITCH
Remaining C-26-A 4 SH 59 ML over COYOTE CREEK
Remaining F-18-AS 1 1-70 ML EBND over COUNTY ROADS 26N, 105
Remaining D-18-B 4 SH 52 ML over DENVER HUDSON CANAL
Remaining G-17-AL 1 SH 105 ML over DRAW
Remaining M-16-D 2 SH 69 ML over DRAW
Remaining F-18-AR 1 1-70 ML WBND over COUNTY ROADS 26N, 105
Remaining F-18-AT 1 1-70 WBND over COUNTY ROADS 28N, 113
Remaining F-18-AV 1 1-70 EBND over COUNTY ROADS 28N, 113
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Department of Transportation . ... .
Statewide Bridge and Tunnel Enerprise - BFidge Prioritization Plan February 2022

& @ COLORADO Statewide Bridge & Tunnel Enterprise Boood [etter leest

Original . o . . Prioritization Readiness Re§omjc.e
Status Bridge Number Region Facility Carried over Featured Intersection Color Code Color Code Availability
Color Code
Remaining F-19-AL 1 1-70 ML WBND over COUNTY ROADS 31N, 125
Remaining F-19-AM 1 1-70 ML EBND over COUNTY ROADS 31N, 125
Remaining L-22-V 2 SH 109 ML over DRAW
Remaining F-20-BI 1 | 70 ML EBND over COUNTY RD 197
Remaining D-19-A 4 1 76 SERVICE RD over LOST CREEK SR
Remaining C-08-A_Minor 3 US 40 ML over SHELTON DITCH
Remaining E-16-JT 1 176 ML EBND over MARSHALL STREET
Remaining E-16-JV 1 1 76 ML EBND RAMP to SH 121 ML
Remaining F-17-GN 1 ALAMEDA AVE over | 225 ML
Remaining E-16-IT 1 | 76 ML WBND over CLEAR CREEK
Remaining E-16-1U 1 1 76 ML EBND over CLEAR CREEK
Remaining E-16-JU 1 1 76 ML WBND over MARSHALL STRE
Remaining E-16-JW 1 1 76 ML WBND RAMP to SH 121
Remaining F-22-V 4 US 36 ML over VEGA C
Remaining E-14-S 1 US 40 ML over | 70 ML, CREEK
Remaining F-12-A0 3 | 70 ML EBND over G LCH
Remaining F-16-0G 1 RAMP to I-25 NBND over
Remaining C-17-G 4 | 25 SERVICE RD over DRA
Remaining D-15-AQ 4 SH 7 ML ver BOULDER CRE
Remaining F-12-AL 3 170 ML L CREEK
Remaining K-18-BT 2 SH 96 ML o RR, K
Remaining D-15-AZ 4 US 36 ML EBND ov 36 SPU
Remaining F-08-D 3 170 SERVIC \% R SR
Remaining H-11-AB 3 00 ML over NIA GULCH
Remainin K-18-AD 2 H 96 ML over Y CREEK
Design Complete H-03-BL 3 DO RIVER
In Design N-17-AD 125 ML SBND oV 160 ML, RR SPUR
In Design F-15-BL ML WBND over US 6, CLEAR CREEK
In Design F-16-D RD AVENUE over | 25 ML
In Design J-17- 115 ML over ROCK CREEK
Remaining F-06-A US 6 ML over ELK CREEK
In Design B-27-D US 6 ML over FRENCHMAN CREEK
Remaining F-11-AT 1 70 ML WBND over BLACK GORE CREEK
Remaining F-16-BC SH 88 ML over BEAR CREEK
Remaining F-19-AF COUNTY ROAD over | 70 ML
Remaining C-18-AP 4 WB 34 RMP to SB 85 over US 85 BUSS RT
Remaining C-18-AV 4 US 34 ML EBND over RAMP to US 85 SBND
Remaining F-20-F 1 US 40 ML over EAST BIJOU CREEK
Remaining F-19-F 1 US 36 ML over DRAW
Remaining E-16-HS 1 SH 121 ML SBND over US 287 ML, RR SPUR
Remaining F-19-AJ 1 1 70 STRASBURG SPU over UP RR
Remaining G-17-AG 1 HAPPY CANYON ROAD over [-25 ML
Remaining L-19-G 2 SH 96 ML over BOB CREEK CANAL
Remaining P-18-BS 2 COUNTY ROAD 18.9 over | 25 ML
Remaining F-15-BC 1 US 6 ML over CLEAR CREEK
Remaining 1-17-H 2 US 24 BUSINESS RT over FOUNTAIN CREEK
Remaining C-18-BO 4 US 85 ML NBND over CACHE LA POUDRE RIVER
Remaining C-18-AG 4 US 85 ML over SOUTH PLATTE RIVER
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COLORADO

Department of Transportation

Statewide Bridge & Tunnel Enterprise
Bridge Prioritization Plan February 2022

.Good DBetter .Best

Original . o . . Prioritization Readiness Re§omjc.e
Status Bridge Number Region Facility Carried over Featured Intersection Color Code Color Code Availability
Color Code

Remaining C-23-F 4 1 76 ML EBND over TWENTY TWO SLOUGH

Remaining 0-18-BI 2 COUNTY ROAD over | 25 ML

Remaining C-18-BK 4 US 85 BYPASS SBND over US 85 BUS RT

Remaining K-13-0 2 US 50 ML over DRAW

Remaining L-26-M 2 US 50 ML over WILLOW CREEK

Remaining F-17-CZ 1 US 285 ML over LITTLE DRY CREEK

Remaining L-05-C 5 FARM ACCESS to 550 over COW CREEK AR

Remaining E-17-HC 1 DAHLIA STREET over |-76 ML

Remaining K-19-W 2 US 50 SERVICE ROAD over BNSF RR

Remaining N-28-G 2 SH 116 ML over BEATY CREEK

Remaining N-28-H 2 SH 116 ML over BUFFALO CREEK

Remaining 0-26-I 2 US 160 ML over DRAW

Remaining E-14-AV 1 |1 70 ML over CLEAR CREEK

Remaining E-17-HD 1 SH 35 ML over SAND C

Remaining G-11-T 3 US 24 ML over

Remaining D-11-N 3 SH 9 ML over

Remaining E-16-HQ 1 MCINTYRE STREET over

Remaining K-09-B 5 SH 114 ML over COCHETOPA

Remaining C-17-DF 4

Remaining F-17-ES 1

Remaining H-16-M 2

Remaining K-19-V 2

Remaining L-21-G 2

Remaining C-16-W 4

Remaining L-19-A 2

Remaining M-16-Q 2

Remaining F-20-D 1 BIJOU CREEK

Remaining H-02-FI 0 FRONTAGE RD over ADOBE CREEK SR

Remaining B-24-A 4 AL EBND over STERLING CANAL NO 1

Remaining F-16 1 RRY STREET over US 6 ML

Remaining G-19-B 4 H 86 ML over KIOWA CREEK

Remaining 1-19-B 2 SH 94 ML over BIG SPRING CREEK

Remaining L-22-C SH 96 ML over MEREDITH CANAL

Remaining P-09-X IRR# US 84 ML over COYOTE CREEK

Remaining C-15-M 4 US 34 ML over DEVILS GULCH

Remaining D-18-BN 4 COUNTY ROAD 4 over | 76 ML, BNSF RR

Remainin H-03-AY 3 1 70 ML over US 6 ML, COLORADO RIVER

In Design E-16-LT 1 1 76 ML EBND over CLEAR CREEK

In Design E-16-LU 1 1 76 ML WBND over CLEAR CREEK
Design Complete H-13-A 2 US 285 ML over MIDDLE FK S PLATTE RIVER

In Design 1-24-N 4 US 40 ML over DRAW

In Design E-16-EW 1 SPEER BLVD NBND over | 25 ML

Remaining F-15-Q 1 US 40 ML over BEAVER BROOK

Remaining F-11-AO 3 1 70 ML EBND over TIMBER CREEK

In Design K-18-J 2 US 50 ML over | 25 ML

In Design P-05-B 5 US 160 ML over FLORIDA RIVER

Remaining E-17-IC 1 YORK STREET over | 270 ML

Remaining G-21-Y 4 | 70 BUSINESS SPUR over | 70 ML
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Department of Transportation . ... .
Statewide Bridge and Tunnel Enerprise - BFidge Prioritization Plan February 2022

@ COLORADO Statewide Bridge & Tunnel Enterprise Bcood [Joetter Meest
0 B

™

Original Prioritization Readiness Resource
Status . S Region Facility Carried over Featured Intersection Availability
Bridge Number Color Code Color Code Color Code
Remaining G-22-H 4 US 24 ML over DRAW
Remaining E-13-F 3 US 40 ML over CROOKED CREEK
Remaining F-11-AD 3 1 70 ML over US 6/24, RR, EAGLE RIVER
Remaining H-03-E 3 US 6 ML over COLORADO RIVER
Remaining J-04-X 3 SH 348 ML over IRONSTONE CANAL
Remaining J-12-AJ 5 US 285 ML over DRAW
Remaining P-19-G_MINOR 2 SH 239 ML over CANAL
Remaining G-04-R 3 US 6 ML over PARACHUTE CREEK SR
Remaining G-19-D 4 SH 86 ML over WEST BIJOU CREEK
Remaining G-22-BL 4 1 70 ML EBND over US 24 ML
Remaining 1-17-0 2 1 25 SERVICE RD over PINE CREEK
Remaining E-16-MO 1 44th AVE over | 25 ML
Remaining F-10-AB 3 1 70 ML EBND over US 6, RR, EAG
Remaining P-07-S 5 IRR# SH 151 ML over STOLLST, REEK
Remaining D-13-V 3 US 34 ML over STILL' REEK
Remaining F-06-Z 3 1 70 ML WBND over CO RIVER
Remaining 1-17-X 2 US 24 SERVICE RD over FOUN
Remaining H-07-F 3 SH 133 ML over CRYSTAL RI
Remaining F-16-KW 1 SH 4 D over | 70 ML
Remaining N-17-BG 2 125 ML CREEK
Remaining K-15-G 2 us over
Remaining K-19-U 2 US 50 ML EB er CHI
Remaining K-14-B 2 US 50 ML K
Remaining 0-12-AD 5 371 ML ovel SA RIVER
Remaining F-20-G 1 1-7 VICE RD over BIJOU CREEK
Remaining N-11-C 5 er RIO E CANAL
Remaining G-22-BB 4 1 70 ML
Remaining K-19-A SH 231 ML over ARKANSAS RIVER
Remaining K-18-El 2 NFORTE BLVD over SH 47 ML
Remaining L-1 2 50 BUS RT. over DRAW
Remaining D-16-CV 4 SH 157 ML over BNSF RR
Remaining P-13-D 5 SH 142 ML over RIO SAN ANTONIO
Remaining E-12-I SH 9 ML over BLUE RIVER
Remaining P-09-L US 84 ML over RIO BLANCO
Remaining C-18-J 4 US 34 BUSINESS over SOUTH PLATTE RIVER
Remaining F-19-C 1 US 36 ML over LITTLE COMANCHE CREEK
Remaining H-22-A 4 SH 71 ML over NORTH RUSH CREEK
Remaining 1-17-IL 2 MAXWELL STREET AR over DRAW AR
Remaining P-18-AD 2 COUNTRY CLUB ROAD over | 25 ML
Remaining E-15-AA 4 SH 170 ML over COMMUNITY DITCH AR

24 Statewide Bridge and Tunnel Enterprise Q2 FY2022



APPENDIX B: PROGRAM ALLOCATION PLAN

COLORADO

Department of Transportation

Statewide Bridge and Tunnel Enterprise

Colorado Bridge and Tunnel Enterprise
Program Allocation Plan - Quarterly Update
As of December 31, 2022 (FY22 -Q2)

Project

Original

Pre-Construction

Construction

Total Pre-

Total

Pre-

= . ) )
Location Accounting 3 Bridge | Region To't:alncd)ther TOthl FnAdSTER iorlo Bodnd Bond Interest |Construction All To't:ilnatsher TOt?:IuigiTER i?iife%nsd Bond Interest | Construction All Prole;JrLc;'(al Al Construction = Ad Date Ccs)?asrttné)cat:zn Corgzltinon
Number O Number unds unds oceeds Funds Funds Start Date
US 36 ML over COMANCHE CREEK 18276 1 F-19-B 1 480,916 87,922 - - 568,838 - - 1,293,744 - 1,293,744 1,862,582 11/01/10 01/05/12 04/23/12 06/15/12
US 85 Cook Ranch Road to Louviers over draws 18899 2 G(;lf(;?c& 1 - - - - - - 40,845 2,952,598 - 2,993,443 2,993,443 06/28/12 10/19/12 11/15/13
US 85 over Sand Creek 19201 1 G-17-A 1 1 22,914 280,564 - 303,479 - 3,383,656 - - 3,383,656 3,687,135 03/02/12 09/26/19 08/17/20 02/01/22
1-25 SANTA FE BRIDGES 18107 1  F-16-DT 1 103,040 624,989 - - 728,029 11,225,034 2,977,229 - - 14,202,263 14,930,292 11/04/10 03/16/11 07/11/11 07/07/14
125 SANTA FE BRIDGES 18107 1  F-16-DW 1 - - - - - - - - - - - 11/04/10 03/16/11 07/11/11 07/07/14
170 ML WBND over SAND CREEK 17537 1 E-17-GE 1 1,332,918 - - - 1,332,918 - 72,565 9,190,738 - 9,263,303 10,596,221 03/31/10 03/31/11 07/29/11 07/06/12
170 ML EBND over SAND CREEK 17537 1  E-17-BY 1 - - - - - - - - - - - 03/31/10 03/31/11 07/29/11 07/06/12
176 ML EBND over SOUTH PLATTE RIVER 1 E-17-GM 1 - - - - 23,276 - 03/29/10 05/19/11 09/12/11 07/13/12
176 ML WBND over SOUTH PLATTE RIVER 18070 1 E-17-GL 1 - 962,189 - - 962,189 - - 12,080.497 - 12,103,773 508262 03/29/10 05/19/11 09/12/11 07/13/12
US 287+SH 88 over US 40 ML 18083 1 F-16-FW 1 - 603,407 516,500 - 1,119,907 310,294 14,414 6,110,347 - 6,435,055 7,554,962 03/31/10 06/30/11 09/26/11 01/16/13
SH121 ML-WADSWORTH over BEAR CREEK 18220 1  F-16-CS 1 - 1,076,625 - - 1,076,625 348,289 120,892 8,432,470 - 8,901,651 9,978,276 04/01/10 10/20/11 03/26/12 08/30/13
SH 95 ML over UP RR, RR SPUR 18082 1 E-16-GQ 1 396,399 - - - 396,399 - 60,333 6,293,279 - 6,353,612 6,750,011 04/29/08 02/02/12 04/24/12 11/01/13
US 6 ML over SH 95 ML/SHERIDAN AVE. 18154 1 F-16-FL 1 318,483 585,721 - - 904,204 - 312 12,626,612 - 12,626,924 13,531,128 04/01/09 10/21/11 01/03/12 07/12/13
SH 121 WADSWORTH PASKWAY ML SEND over 18194 1 E-16-FK 1 - - 1,571,097 - 1,571,097 - 4,273,930 19,370,801 - 23,644,731 25,215,828 05/27/11 09/30/11 05/10/12 10/30/13
CNTY RD / OLD WADS over US 36 ML 18195 1 E-16-FL 1 - 583,182 1,500,620 - 2,083,802 - 1,878,228 8,537,572 - 10,415,800 12,499,602 05/27/11 09/30/11 05/10/12 10/30/13
U3 2 N SaD over 1 F-17-F 1 - - 1,819,331 - 1,819,331 - 1,250,185 6,000,689 - 7,250,874 9,070,205 08/01/11 05/02/13 07/23/13 03/16/15
18180
U N oD over 1 F-17-BS 1 - - - - - - - - - - - 08/01/11 05/02/13 07/23/13 03/16/15
PECOS STREET over | 70 ML 18149 1 E-16-FW 1 - 6,097,615 512,347 - 6,609,962 4,380,000 249,582 14,097,698 - 18,727,280 25,337,242 04/01/11 08/07/12 11/05/12 10/01/13
PEORIA STREET over | 76 ML 18152 1 E-17-EX 1 - 10,998 1,466,306 - 1,477,304 - 14,108 3,299,496 - 3,313,604 4,790,908 04/01/11 05/02/13 07/24/13 12/05/13
US 85 ML NBND over DAD CLARK GULCH 18191 1 F-16-F 1 - - 686,671 - 686,671 - - 2,316,449 - 2,316,449 3,003,120 10/14/11 08/16/12 11/27/12 09/05/13
SH 88 ML/ARAP RD over CHERRY CREEK 18147 1 F-17-DM 1 - 7,611,291 850,700 - 8,461,991 - 9,821,300 9,060,728 2,000,000 20,882,028 29,344,019 02/01/11 08/15/13 10/21/13 08/03/15
Wetland Monitoring 21474 0 F-17-DM 1 - 159,589 - - 159,589 - - - - - 159,589
176 ML EBND over UP RR 18151 1 E-17-DC 1 - 2,477,672 - - 2,477,672 - 11,628,627 371,722 1,000,000 13,000,349 15,478,021 04/15/11 02/14/14 08/04/14 11/06/15
176 ML WBND over UP RR 1  E-17-DU 1 - - - - - - - - - - - 04/15/11 02/14/14 08/04/14 11/06/15
SH 44 ML over BULL SEEP 1 E-17-ER 1 8,500 - 3,727,424 - 3,735,924 1,620,976 5,182,593 2,557,057 - 9,360,626 13,096,550 07/01/11 09/26/13 01/06/14 08/14/15
SH44 ML(104TH A\IQIE\; é);er SOUTH PLATTE 18206 1 E-17-CA 1 R _ R _ _ _ - R - - - 07/01/11 09/26/13 01/06/14 08/14/15
US 6 ML over SOUTH PLATTE RIVER 19190 1 F-16-EF 1 - - - - - - 9,750,739 6,342,205 600,000 16,692,944 16,692,944 09/01/11 10/15/12 06/30/13 12/21/15
US 6 ML over BRYANT STREET 18192 1 F-16-EN 1 - 3,530,749 5,445,850 - 8,976,599 951,229 11,000,419 12,837,177 2,279,210 27,068,035 36,044,634 09/01/11 10/15/12 06/30/13 12/21/15
US 6 ML over BNSF RR 18202 1 F-16-EJ 1 - 1,195,223 - - 1,195,223 - 4,447,009 5,995,919 1,600,000 12,042,928 13,238,151 09/01/11 10/15/12 06/30/13 12/21/15
US 40 ML EBND over TOLLGATE CREEK 18204 1 F-17-GO 1 55,730 - 2,269,690 - 2,325,420 238,326 9,117,758 - 500,000 9,856,084 12,181,504 02/01/11 01/16/14 06/09/14 09/22/16
US 40 ML WBND over TOLLGATE CREEK 18204 1 F-17-GA 1 - - - - - - - - - - - 02/01/11 01/16/14 06/09/14 09/22/16
SH 58 over FORD 18770 1 E-16-HA 1 - - 692,994 - 692,994 - 57,877 5,271,384 - 5,329,261 6,022,255 11/14/11 03/21/13 06/03/13 06/27/14
US 287 Federal over BNSF at 69th Ave. 18908 1 E-16-AA 1 1,073,902 2,260,507 - 3,334,409 522,453 15,230,467 - - 15,752,920 19,087,329 11/01/12 11/20/14 01/29/15 11/18/16
US 287 Federal over BNSF at 69th Ave. 20513 0 E-16-AA 1 648,232 - - 648,232 - - - - 648,232
1-70 ML over Havana St 19339 1 E-17JP 1 1 86,567 1,675,000 - 1,761,568 - 24,351,102 - 500,000 24,851,102 26,612,670 11/26/12 11/20/14 04/13/15 11/29/16
US 6 over Garrison 19478 1 F-16-ER 1 1 605,839 200,000 - 805,840 - 13,338,258 500,000 - 13,838,258 14,644,098 03/29/13 07/03/14 01/15/15 04/30/16
Central 70 RW 19631 0 E17-FX E- 1 - 138,410,144 - - 138,410,144 - - - - - 138,410,144 07/22/13
Design 19631 0 17. W E 1 7,225,713 - - 7,225,713 - - - - - 7,225,713 07/22/13
Utities 19631 6 17.DF ' E- 1 10,233,100 10,233,100 - - - - - 10,233,100 07/22/13
Envionmental 19631 0 17-KR E- 1 - 4,937,283 - . 4,937,283 . . - - - 4,937,283  07/22/13
Miscellaneous 19631 o 17-GA E- 1 25,000,000 11,503,094 - - 36,503,094 - - - - - 36,503,094 07/22/13
Consturction 10631 o 17-GB 1 - - . - 260,845,502 - - 260,845,502 260,845,502 07/22/13
1 70(BUSINESS RT) over |70 ML 10984 1 F-14-Y 1 - - - 546,911 546,911 R 10,937,963 - - 10,937,963 11,484,874 01/27/14 03/06/15 04/02/15 06/27/16
170 over CLEAR CREEK 22716 1 E-15-BL 1 - 12,133,000 - 12,133,000 - - - - - 12,133,000 09/06/18
US 6 over South Platte CLMOR/LOMR 22878 0 F-16-EF 1 - 20,000 - - 20,000 N - - - - 20,000
1-76 WBND over CLEAR CREEK 1 E-16-LU
22391 1 - 660,150 - - 660,150 - 2,837,863 - - 2,837,863 3,498,013 11/19/18 01/09/20 06/01/20 10/30/20
|-76 EBND over CLEAR CREEK 1 E-16-LT
I1-76 WBND over CLEAR CRK SCOUR MITIGATE 0 E-16-LU
23444 1 - 406,090 406,090 2,700,000 - - 2,700,000 3,106,090 11/24/19 12/14/21 06/01/21 11/26/21
|1-76 EBND over CLEAR CRK SCOUR MITIGATE 0 E-16-LT
1 H-17-CH -
South I-25 GAP Segment 3 22927 1 - - - - - 5,041,100 5,041,100 5,041,100 08/07/19 12/30/22
1 H-17-ClI -
South I-25 GAP Segment 4 23477 H-17-CE 1 1,343,900 1,343,900 - 12,787,472 - 12,787,472 14,131,372 03/04/20 12/01/20 03/01/21 03/01/22
SPEER BLVD. over I-25 1] E16EW
22969 1 E-16-EO 1 5,850,600 5,850,600 54,150,000 54,150,000 60,000,600 01/23/19
23rd AVE over I-25 1 F-16-DA
I-70 over 32nd AVE EBND 1 E-16-HE
23673 1 - 1,869,500 1,869,500 13,772,845 - - 13,772,845 15,642,345 02/01/20 08/05/21 12/09/22
1-70 over 32nd AVE WBND 1 E-16-HF
176 over YORK ST aeer L ELTOW. - 649,700 649,700 13,046,207 13,046,207 13,695,907 |  05/14/20 09/07/21 08/28/23
1 E-17-GV
SH 9 ML over CURRANT CREEK 18059 1 J-15-B 2 180,766 - - - 180,766 1,675,834 1 - - 1,675,835 1,856,601 12/09/10 05/04/11 10/31/11
SH 89 ML over ARKANSAS RIVER 18131 1 L-28-F 2 177,535 63,267 - - 240,802 - - 6,129,155 - 6,129,155 6,369,957 06/01/10 12/30/10 02/16/11 04/30/12
SH9 ML over Buckskin Gulch 17681 1 G-12-L 2 133,913 - - - 133,913 111,688 - 76,865 - 188,553 322,466 01/04/10 06/09/11 09/05/11 12/29/11
Bavivd 18414 1 J-18S 2 - - - - - - - 1,043,384 - 1,043,384 1043384 | 090110 101311 022012 09/17/12
125 MB;IABVI\\I/D over 18414 1 18T 2 R _ R - - - - - - - - 09/01/10 10/13/11 02/20/12 09/17/12
SH 120 ML over RR, ARKANSAS RIVER 18013 1 K-16-K 2 - 468,198 - - 468,198 - 653,545 4,833,271 - 5,486,816 5,955,014 07/09/10 05/25/12 10/08/12 06/27/14
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US 350 ML over DRAW 18177 1 M-21-D 2 - 449,681 - - 449,681 - - 1,509,477 - 1,509,477 1,959,158 02/01/11 08/25/11 10/19/11 05/18/12
US 24 ML over BLACK SQUIRREL CREEK 18203 1 H-18-A 2 - 288,894 - - 288,894 - - 2,993,733 - 2,993,733 3,282,627 06/01/10 09/09/11 11/15/11 08/17/12
CUCHARAS 18250 1 0-16-A 2 - 176,063 - - 176,063 - - - - - 176,063 12/01/10 - - -
SH 12 PURGATOIRE RIVER 18251 1 P-17-H 2 - 150,662 - - 150,662 - - - - - 150,662 12/01/10 - - -
CUCHARAS & SH 12 PURGATOIRE RIVER e o OTALPT - - - - - - - 2,132,692 - 2,132,692 2,132,692 - 102011 | 0202412 | 1115012
VS o M e 18321 1 0-26-L 2 - 340,422 868 - 341,290 - - - - - 341,290 02/01/11 - - -
us 1322% over 18321 1 0-25 2 _ _ _ - - - - - - - - 02/01/11 - - -
US 160 ML over N FK Sand Arroyo 18321 1 0-25-H 2 - - - - - - - - - - - 02/01/11 - - -
Combined 0 o-gg_-b,Ho- ; ; ; ; ; ; 12,034 3,543,166 - 3,555,200 3,565,200 - 121511 03/29/12 12113712
SH 101 ML over DRAW 18178 1 M-24B 2 - 268,899 - - 268,899 - - - - - 268,899 02/01/11 - - -
SH 101 ML over Purgatoire River - R2 18435 1 L-24-F 2 - - 132,413 - 132,413 - - - - - 132,413 02/01/11 - - -
COMBINED CONS . S 208 ML over DRAW and 18722 0 M'zz‘:i& Lo - - - - - - - 3,731,491 - 3,731,491 3,731,491 - 11/23/11 03/29/12 10/31/12
SH 266 ML over HOLBROOK CANAL 18179 1 L-22-0 2 - 722,726 - - 722,726 - - - - - 722,726 12/01/10 - - -
FT. LYON STORAGE CANAL 18179 1 L-22-E 2 - - - - - - - - - - - 12/01/10 - - -
SH 71 ML over FT. LYON CANAL 18440 1 L-22-K 2 - 200 743,798 - 743,998 - - - - - 743,998 07/15/11 - - -
O K T+ LYON 18627 0 L-22-2, E& - - 799,497 - 799,497 - 32,953 5,486,885 - 5,519,838 6,319,335 - 09/22/11 08/20/12 03/07/13
US 2 M over Lo15s 1 L28C 2 - 1,553,259 106,079 - 1,659,338 - 6,166,545 1 - 6,166,546 7,825,884 02/01/11 07/17/14  02/23/15 07/01/16
US S0 ML over 1 L-27-S 2 - - - - - - - - - - - 02/01/11 07/17/14 02/23/15 07/01/16
US 350 ML over DRAW 1 0-19-J 2 - - 299,217 - 299,217 - - 2,105,844 - 2,105,844 2,405,061 10/15/10 09/20/12 12/03/12 06/18/13
SH 239 ML OVER IRRIGATION CANAL 18461 1 P-19-AD 2 - - - - - - - - - - - 10/15/10 09/20/12 12/03/12 06/18/13
US 350 ML over PURGATOIRE RIVER 18208 1 0-19-H 2 - 493,712 - - 493,712 - 34,143 3,153,661 - 3,187,804 3,681,516 10/15/10 02/21/13 04/29/13 04/11/14
SH 120 ML over DRAW, UP RR 18370 1 K-16-S 2 - 505,078 755,829 - 1,260,907 - 4,106,291 312,427 - 4,418,718 5,679,625 03/15/11 06/19/14 10/28/14 01/08/16
1225 ML over Indiana Ave. 19206 L'lfé'_\f,v& Loy - 123,988 108,191 - 232,179 - - - - - 232,179 10/15/12 - - -
Northern Ave. over I-25 ML 19207 0 L-18-AQ 2 - 132,619 2,000 - 134,619 - - - - - 134,619 10/15/12 - - -
125 over llex, RR, Bennet 17666 0 K-18-CL 2 7,547,800 599,222 1,908,484 - 10,055,506 - - - - - 10,055,506 06/01/11 - - -
1-25 over llex, RR, Bennet 17666 0 K-18-CK 2 - - - - - - - - - - - 06/01/11 - - -
1-25 ML over Indiana Ave 19205 1 L-18-M 2 - - - - - - 3,271,797 10,000 - 3,281,797 3,281,797 - 03/06/14 04/01/15 10/29/16
1-25 ML over Indiana Ave 19205 1 L18W 2 - - - - - - 771,562 10,000 - 781,562 781,562 - 03/06/14 04/01/15 10/29/16
Northern Ave. over 1-25 ML 19205 1 L-18-AQ 2 - - - - - - 3,918,686 10,000 - 3,928,686 3,928,686 - 03/06/14 04/01/15 10/29/16
Mesa Ave over I-25 ML 1 L-18-AU 2 - - - - - - 3,527,195 10,000 - 3,537,195 3,537,195 - 03/06/14 02/10/15 10/18/16
1-25 ML NBND over US 50 ML 19205 1 K-18-AX 2 - - - - - - 3,469,192 10,000 - 3,479,192 3,479,192 - 03/06/14 02/10/15 10/19/16
US 50 BUS EBND over Arkansas River 19205 1 K-18R 2 - - - - - - 5,000,941 11,983 - 5,012,924 5,012,924 - 03/06/14 02/10/15 10/19/16
125 over llex, RR, Bennet 19205 1 K-18-CL 2 - - - - - 1,300,757 38,489,977 100,000 - 39,890,734 39,890,734 - 03/06/14 02/10/15 12/27/18
1-25 over llex, RR, Bennet 19205 1 K-18-CK 2 - - - - - - - - - - - - 03/06/14 02/10/15 12/27/18
Sub-Total lex - - 1,300,757 58,449,350 161,983 - 59,912,090 59,912,090
1-25 Frontage Road over Pine Creek 19123 1 1-17-0 2 - 168,125 - 168,125 - - - - - 168,125 10/15/12 - - -
US50 ML over Draw Cotopaxi-Texas Creek 19304 1 K-14-J 2 - - 342,596 - 342,596 - 1,452,992 - - 1,452,992 1,795,588 10/30/12 06/12/14 03/01/15 08/15/15
SH69 ML over Miligan Arroyo 19055 1 M-16-P 2 ) 3:460 385.840 i 389,300 : : i i : 3893001 g2 03/01/18  05/29/18 06/26/19
22320 37,260 37,260 - 3,598,764 - 3,598,764 3,636,024
1-25 Bus Route over Sull Creek 19054 1 N-17-C 2 - 3,876 558,109 - 561,985 - - 1,910,242 - 1,910,242 2,472,227 12/19/12 10/24/13 02/17/14 09/03/14
SH160 ML over Smith Canyon 19053 1 P-23-A 2 - - 373,691 - 373,691 - 1,775,780 - - 1,775,780 2,149,471 12/19/12 02/05/15 05/26/15 10/30/15
SHT1 over ARKANSAS RIVER 21012 1 L22-L 2 - 254,704 - - 254,704 - 6,517,636 - - 6,517,636 6,772,340 05/13/15 08/30/18 12/10/18 11/15/19
SH 96 over Rush Creek 21011 1 K-17-F 2 - 344,896 - - 344,896 - 2,275,375 - - 2,275,375 2,620,271 07/29/15 03/29/18 07/16/18 12/14/18
125 over CORDEID, Bute Creek 0a07 b NATBNO2 ; 542,082 ; ; 542,082 ; 10,081,632 ; ; 10,081,632 10623714 | 1072317  08/08/18  10/15/18 11/24/20
1-25 over CO RD 103, Butte Creek 1 N-17-S 2
1-25 over US 160 ML, RR Spur 22350 1 N-17-AD 2 - 1,475,350 - - 1,475,350 - 14,252,457 - - 14,252,457 15,727,807 11/06/17 02/04/21 04/05/21 12/02/22
1-25 SB over Draw 22823 1 K-18-U 2 - 102,986 - - 102,986 - 2,531,140 - - 2,531,140 2,634,126 11/05/18 12/05/19 04/07/20 10/30/20
US 285 over South Fork South Platte River 22865 1 H-13-G 2 - 473,405 - - 473,405 - 3,662,750 - - 3,662,750 4,136,155 01/01/19 12/01/20 06/01/20 11/30/21
SH 71 over HIGHLINE CANAL 23005 1 M-22-N 2 - 333,687 - 333,687 - 1,667,723 - 1,667,723 2,001,410 06/01/19 05/07/20 02/23/21 11/30/21
SH 101 over DRAW 23006 1 M-24-A 2 - 235,942 - 235,942 - - 2,693,061 06/01/19 05/07/20  09/17/20 03/04/21
2,457,119 2,457,119
SH 101 over DRAW 23007 1 M-241 2 190,050 190,050 - 190,050 06/01/19 05/07/20  09/17/20 03/04/21
US 24 over DRAW 22995 1 H-19-C 2 242,165 - 242,165 - 2,035,592 - 2,035,592 2,277,757 03/29/19 10/01/20 01/01/21 09/30/21
25 3B over S, ACADEMY BLYD. 23605 1| H7-GR 2 1,724,900 1,724,900 24,343,746 - 24,343,746 26,068,646 10/01/19 09/01/20 02/15/21 12/28/22
1-25 NB over S. ACADEMY BLVD. 1 1-117-GQ
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R2 CHBP Grant - Design thru Procurement 23558 14 2 2,129,040 369,885 2,498,925 10,345,960 42,371,288 52,717,248 55,216,173 01/01/20 01/01/21 05/01/21 12/31/22
R2 Non-Grant - Design thru Procurement 23559 5 2 - 788,320 788,320 - 11,392,604 11,392,604 12,180,924 01/01/20 01/01/21 05/01/21 12/31/22
US 285at SHO 1 HI13A 2 4,561,100 4,561,100 4,561,100
US 6 ML over EAGLE RIVER 18160 1 F-09-H 3 155,656 150,986 - - 306,642 - - 4,201,213 - 4,201,213 4,507,855 09/28/10 05/19/11 07/20/11 05/18/12
US 50 SERVIGE RD over GUNNISON RVR 18193 1 J-09-C 3 143,514 - 203,584 - 347,098 - - 2,369,188 - 2,369,188 2,716,286 06/01/10 06/23/11 08/29/11 08/31/12
US 50 SERVICE RD over GUNNISON RVR 18193 1 J-09-D 3 - - - - - - - - - - - 06/01/10 06/23/11 08/29/11 08/31/12
170 SERVICE RD over COLORADO RIVER SR 18162 1 F-08-F 3 146,819 - 1,805,747 - 1,952,566 - - 7,966,405 - 7,966,405 9,918,971 04/06/11 09/02/12 09/04/12 09/30/13
Historic Eagle County Bridges Book 19325 0 F-08-F 3 - 22,062 - - 22,062 - - - - - 22,062 - - - -
US 40 ML over E FORK ELK RIVER 18138 1 C-09-C 3 - - 1,517,178 - 1,517,178 - - 4,117,918 - 4,117,918 5,635,096 04/01/11 12/13/12 02/28/13 11/19/23
170 ML EBND over US 6, RR, EAGLE RIVER 18159 1 F-11-AC 3 1 - 1,779,324 - 1,779,325 - 12,457,996 500,000 - 12,957,996 14,737,321 04/01/11 03/06/14 07/19/14 05/05/17
170 ML WBND over US 6, RR, EAGLE RIVER 18159 1 F-11-AB 3 - - - - - - - - - - - 04/01/11 03/06/14 07/19/14 05/05/17
SH 82 ML over [70 ML,COLORADO RVR,RR 18158 1 F-07-A 3 75,569 30,684,256 10,537,357 - 41,297,182 1,853,821 57,561,362 - - 59,415,183 100,712,365 05/11/11 07/01/15 01/01/16 10/30/18
PEDESTRIAN BRIDGE over COLORADO RVR 21122 0 3 - - - - - 5,492,960 9,298,894 - - 14,791,854 14,791,854 05/11/11 07/01/15 01/01/16 10/30/18
US 34 over NORTH FORK COLORADO RIVER 21010 1 D-13-A 3 - 872,718 - - 872,718 - 5,954,412 - - 5,954,412 6,827,130 06/08/17 11/07/18 04/01/19 09/15/20
21007 231,182 26,919 - - 258,101 - - - - - 258,101
1-70 WBND over Colorado River 1 F-05-L 3 08/12/15 02/01/18 04/02/18 12/15/18
22359 40,876 40,876 - 3,077,349 - - 3,077,349 3,118,225
21008 225,184 26,104 - - 251,288 - - - - - 251,288
1-70 EBND over US6,RR, Eagle River 1 F-10-L 3 08/12/15 01/11/18 03/16/18 08/20/18
22360 50,226 50,226 - 3,145,365 - - 3,145,365 3,195,591
21009 410,959 47,567 - - 458,526 - - - - - 458,526
1-70 WBND over Colorado River Overflow 1 G-03-Q 3 08/12/15 01/04/18 03/26/18 08/15/18
22170 - 63,961 - 63,961 - 3,200,030 - - 3,200,030 3,263,991
US 6 ML over CASTLE CREEK 22576 1 F-09-K 3 - 44,909 - 44,909 3,824,079 - - 3,824,079 3,868,988 07/01/19 05/02/19 07/22/19 12/14/19
1-70 over FOREST SERVICE ROAD 22712 1 F-13-S 3 - 1,843,855 1,843,855 15,074,746 15,074,746 16,918,601 08/09/18 04/28/21 07/22/22
SH 92 ML over GUNNISON RIVER 22943 1 1-05-V 3 - 882,698 882,698 13,569,821 13,569,821 14,452,519 03/18/19 10/22/20 11/04/21 02/04/23
SH 64 over STRAWBERY CREEK 1 D-04-G
23061 3 - 671,150 671,150 13,773,430 13,773,430 14,444,580 08/31/20 01/03/22 03/01/22 10/27/23
SH 64 over WHITE RIVER 1 D-03-A
1-70 over US 6,US 24, RR, EAGLE RIVER 23217 1 F-11-AD 3 - 435,013 - - 435,013 - - 435,013
170 EBND VAIL PASS 1 F-12-AS 3 - 6,450,500 - - 6,450,500 31,118,000 31,118,000 37,568,500 12/01/20
23929
1-70 WBND VAIL PASS 1 F-12-AT 3 - - - - - 23,400,000 23,400,000 23,400,000
US 6 over Elk Creek 24493 1 F-06-A 3 526,600 - - 526,600 3,777,257 3,777,257 4,303,857 06/01/21
US 24 ML over DRAW 18003 1 G223 4 - - - - - 799,863 - 244,857 - 1,044,720 1,044,720 04/01/08 12/16/10 05/02/11 08/24/11
US 287 ML over DRAW 17804 1 B-16-AE 4 1,401,692 85,153 139,160 - 1,626,005 - - 2,338,640 - 2,338,640 3,964,645 04/15/10 05/12/11 07/25/11 05/01/12
SH 14 ML over COALBANK CREEK 18451 1 B-17-L 4 - 1,398,233 249,641 - 1,647,874 - - 3,358,015 - 3,358,015 5,005,889 12/16/10 11/01/12 04/01/14 09/30/15
125 SERVICE RD over LTTLE THOMPSONRIVER 18053 1 C-17-BN 4 941,887 - - - 941,887 - - 1,782,003 - 1,782,003 2,723,890 02/01/11 04/05/12  09/04/12 04/12/13
US 34 ML over N FRK REPUBLICAN RIVER 18432 1 D-28-B 4 - 781,069 - - 781,069 - - 2,693,477 - 2,693,477 3,474,546 11/23/10 04/26/12 06/25/12 12/14/12
SH 66 ML over ST VRAIN River 18224 1 D-17-AK 4 - - 1,311,071 - 1,311,071 - - 4,228,779 - 4,228,779 5,539,850 02/01/11 09/06/12 11/05/12 06/18/14
170 FRONTAGE ROAD over DRAW 18610 1 G-21-B 4 - - 348,714 - 348,714 - - 1,012,700 - 1,012,700 1,361,414 09/05/11 11/16/12 01/28/13 05/23/13
SH 14 ML over CACHE LA POUDRE RIVER 18085 1 B-16-D 4 1,395,490 351,788 753,947 - 2,501,225 611,742 9,946,160 - 800,000 11,357,902 13,859,127 07/14/09 06/19/14 09/22/14 11/20/15
US 85 ML over UPRR Nunn Bridge 18669 1 B-17-C 4 - - 1,254,778 - 1,254,778 - 3,053 6,009,722 - 6,012,775 7,267,553 06/24/11 01/10/13 03/17/13 06/13/14
SH60 over SOUTH PLATTE RIVER 21146 1 C-17-B 4 1,109,585 - - 1,109,585 - 8,500,368 - - 8,500,368 9,609,953 06/17/15 06/21/18 10/01/18 11/01/19
1-25 ML over County Road 48 20999 1 B-16-EU 4 - 943,689 - - 943,689 - 6,464,893 - - 6,464,893 7,408,582 06/01/16 02/14/19 05/22/19 1/27820
Prospect Road over I-25 22248 1  B-16-AM 4 - 3,061,500 - 3,061,500 - 18,483,675 - - 18,483,675 21,545,175 11/01/17 10/10/18 07/14/21
1-25 ML over DRAW (Hillsboro) 22482 1 C-17-EL 4 - 22,086 - 22,086 - 3,582,614 - - 3,582,614 3,604,700 11/01/17 06/27/18 11/30/24
SH59 over 1-70 (Emergency) 22566 1 G-25K 4 - 270,966 - 270,966 - 6,235,225 - - 6,235,225 6,506,191 04/16/18 04/27/18 10/10/18
US 34 ML over N FRK REPUBLICAN RIVER 22962 1 D-27-G 4 - 561,694 - 561,694 - 3,002,218 - - 3,002,218 3,563,912 03/01/19 04/01/20 06/29/20 11/18/20
US 34 OVER REPUBLICAN RIVER 22963 1 D-28-P 4 - - - 3,712,057 - - 3,712,057 3,712,057 04/27/20 01/27/21
TIMBER BRIDGE EASTERN PLAINS 23010 7 Various 4 - 4,426,200 - 4,426,200 - - - - - 4,426,200 02/01/20
TIMBER BRIDGE EASTERN PLAINS: PKG 1 24367 30of7 4 - - - 10,513,465 - - 10,513,465 10,513,465 09/21/21 12/06/21 10/28/22
TIMBER BRIDGE EASTERN PLAINS: PKG 2 24405 20of7 4 - - 8,000,000 8,000,000 8,000,000
TIMBER BRIDGE EASTERN PLAINS: PKG 3 20f7 4 8,000,000 8,000,000 8,000,000
US 40 ML over DRAW 24224 1 1-24-N 4 - 526,000 526,000 - 13,000,000 - - 13,000,000 13,526,000 01/01/21
Holyoke Bundle 22529 3 4 - 966,700 966,700 9,500,000 - - 9,500,000 10,466,700 06/01/21
e e 0 1 L-04-B 5 - - 506,177 - 506,177 47,559 - 3,301,616 - 3,349,175 3,855,352 02/01/11 03/15/12  05/15/12 05/30/13
SH 62 ML over UNCOMPAHGRE RIVER 18323 1 L-05-B 5 - 1,012,619 268,923 - 1,281,542 3,380 - 6,519,674 - 6,523,054 7,804,596 02/01/11 02/09/12 04/24/12 05/30/13
SH90 over DOLORES RIVER 20817 1 K-01-C 5 - 965,694 - - 965,694 - 4,977,169 - - 4,977,169 5,942,863 01/30/15 11/09/15 12/05/16 08/18/17
US 50 over AGATE CREEK 22436 1 K-11-G 5 - - - - - - 1,526,757 - - 1,526,757 1,526,757 03/29/18 03/29/18 06/18/18 10/08/18
US 285 over RIO CONEJOS OVERFLOW 23069 1 P-12-A 5 - 192,900 - - 192,900 - 5,240,000 - - 5,240,000 5,432,900 04/17/19 11/01/23 03/01/24
Design for Future Years 3,120,000 3,120,000 - 3,120,000
PRE-BOND PROJECTS 16 All 2,338,990 85,383 - - 2,424,373 29,706,721 6,071,210 - - 35,777,931 38,202,304
Total 193 $ 45,331,986 $ 299,468,417 $ 52,835,939 $ 546,911 | $ 398,183,253 | $ 71,546,886 $ 1,034,828,821 $ 245,307,666 $ 9,279,210 | $ 1,360,962,583 | $ 1,759,145,836 | Total Impact all Projects all funds
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COLORADO

Department of Transportation

Colorado Bridge Enterprise
Program Allocation Plan - Quarterly Update
As of December 31, 2022 (FY22 Q2)

\ CDOT
™ Statewide Bridge and Tunnel Enterprise
Program Funding by Source Summary
Sources: Pre-Construction Construction Total All Funds
Other FASTER Bond Bond Interest Total Other FASTER Bond Bond Interest Total

Federal $ 7,236,019 | $ $ -8 - s 7,236,019 | $ 31,571,599 $ $ 31,571,599 | $ 38,807,618
State $ 925,518 925,518 143,827 143,827 [ $ 1,069,345
Local $ 25,139,799 25,139,799 11,163,136 11,163,136 | $ 36,302,935
FASTER $ 299,468,417 299,468,417 1,034,828,821 1,034,828,821 | $ 1,334,297,238
Bank of America Loan $ 12,030,650 12,030,650 28,668,324 28,668,324 | $ 40,698,974
2010 Bonds $ 52,835,939 52,835,939 245,307,666 245,307,666 | $ 298,143,605
Bond Interest $ 546,911 546,911 9,279,210 9,279,210 [ $ 9,826,121
Future Funds $ $ .

Total $ 45,331,986 | $ 299,468,417 $ 52,835,939 $ 546,911 | $ 398,183,253 | $ 71,546,886 1,034,828,821 $ 245,307,666 $ 9,279,210 1,360,962,583 | $ 1,759,145,836
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APPENDIX C: FOUR YEAR QUARTERLY CASH FLOW PROJECTION

@ COLORADO Colorado Bridge and Tunnel Enterprise
< 5y | DepartmentofTransportation  poyr Year Quarterly Cash Flow Projection
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(1) Cash balance line includes the use of $172.3M of preconstruction activities for the Central 70.
(2) Estimated impact to cash Central 70 project for milestone and availability payments from the most recent financial model
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